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3.1 BOOK ITEM

CHART 2
STATUS OF SEISMIC RETROFIT PROGRAM
PHASE |
$ MILLIONS
TOTAL
Estimated Capital Cost $815.0
Major Projects Funded To Date * $840.4
Minor Projects Funded To Date 4.6
Total Capital Costs Funded to Date $845.0
*G-12 allocation done for $65,000.
PHASE 11
$ MILLIONS
SHA SEISMIC
FEDERAL BOND
MDL FUND TOTAL
Total Estimated Cost - Support and Capital $1,350.0
Major Projects Funded To Date $ 58.3 $714.3(1) $772.1
Minor Projects Funded To Date 3.1 8.4 115
Right of Way Capital Costs To Date 3.9%* 3.9
Support Costs Funded 103.6 256.8* 360.4
Prop 192 Reimbursement (102.2) 102.2 00.0
Total Funded to Date $62.8 $1085.6 $1,148.4
* Does not include $81.2 million allocated for PMIA loan interest expenses as
these costs are usually offset by the interest earned by the SMIF.
ol Indicates actual expenditures/encumbrances. (Other amounts are allocations.)
1) New allocations in the amount $16.2 M and $535,000. Original report did not include the $535,000 in total.
TOLL BRIDGE
$ MILLIONS
SHA SEISMIC
TOLL BOND TBSR
MDL FUND ACCNT TOTAL
Total Estimated Cost - Support and Capital $2,618.0
Major Projects Funded To Date $22.1 $629.4 $1,497.0 (1) $2,148.5
Minor Projects Funded To Date
Right of Way Capital Costs To Date 24.0* 111 35.1
Support Costs Funded 66.2 126.0 309.1* 501.3
Prop 192 Reimbursement 95 9.5 00.0 00.0
Total Funded to Date $78.8 $788.9 $1817.2 $2,684.9
* Indicates actual expenditures/encumbrances.
1) Increase due primarily to allocations prior to opening bids for SF/Oakland BB Skyway Project..
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